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MONTHLY PROJECT DELIVERY REPORT

This report features Crescent City Connection Division (CCCD) capital project progress reports as well as 
six key department updates that are considered relevant to the traveling public in the region and a status  of 
HNTB CCCD Trust Indenture and Engineering Project.

Every attempt is made to present the most accurate and up-to-date information available. Information 
presented in this report is current for the month of October 2011.
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The mission of the Crescent City Connection Police 
Department (CCCPD) is to protect life and property while 
providing for the safe and effi cient passage of custom-
ers utilizing the various transportation systems within the 
Department’s jurisdiction and region. 
Comprised of 25 commissioned offi cers and four civil-
ian employees, the CCCPD is a statutorily created police 
agency providing traffi c control and law enforcement ser-
vices governed by policies, procedures, and doctrine that 
conform to current law enforcement best practices.
Led by Chief Peter E. Maggiore, the CCCPD’s jurisdic-
tion includes the US Hwy. 90-B Crescent City Connection 
(both spans) and all approaches, the Pontchartrain Ex-
pressway from the bridges to the Broad Street overpass in 
Orleans Parish, the Westbank Expressway in Orleans and 
Jefferson Parish, the land under the bridges and express-
ways, the ferries and ferry landings in Orleans, Jefferson, 
and St. Bernard Parishes, several surface streets in the im-
mediate vicinity of the CCC and Behrman Memorial Park.

Open Positions
Commissioned Offi cers: 2; Civilians: 0

Training Initiatives
• Annual fi rearms recertifi cation was held on October 

1st and 3rd. All sworn offi cers must qualify annually 
according to Louisiana Police Offi cer’s Standards and 
Training Guidelines.Two offi cers attended fi rearms 
instructor recertifi cation.

• Two offi cers are scheduled to attend additional 
defensive tactic instructor training in November 2011.

Scheduled Lane Closures
• There were no planned closures this month.

Special Events
The CCC Police helped provide a safe environment for 
more than 8,000 passengers during the Gretna Hertiage 
Festival weekend. There were no major incidents re-
ported.

Incident Management - Ferries

Auto crashes investigated 5  /  2
Arrests (municipal, warrant, etc.) 6  /  1
Assisted other agencies 1  /  2 
Security checks of vessels and landings 289  / 198
Motorists assist at vessels and landings 
(breakdowns, fl at tires, etc.) 4  /  3

Auto crashes investigated 171  / 121
Arrests (DWI, traffi  c, warrants, etc.) 89  / 59
Assisted other agencies 18  / 32
Pedestrians removed 27  / 34
Traffi  c enforcement (citation, warnings) 810  / 834
Motorists assist (breakdowns, fl at tires, etc) 509 / 465

Incident Management - Roadways

Contact Information

Chief Peter Maggiore
Peter.Maggiore@LA.gov
(504) 376-8180

Dep. Chief J. Lyons Hale III
Johnson.Hale@LA.gov
(504) 376-8180

2001 Mardi Gras Boulevard
Post Offi  ce Box 6297
New Orleans, LA 70174-6297

Overview
POLICE DEPARTMENT
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The mission of the Crescent City Connection 
Division Bridge Maintenance Department is to 
provide for the safe and effi cient passage of those 
utilizing the bridges, roadways and buildings 
maintained under CCCD.
The Bridge Maintenance Department strives to 
provide this service to the public in a safe, 
courteous and professional manner.

Bridge Maintenance Responsibilities
Led by Foreman Richard Kimball, the dedicated 
Bridge Maintenance employees provide general 
maintenance for six buildings, 12 toll booths and 
more than 13 miles of CCCD roadway, including 
landscaping.
The Bridge Maintenance Department maintains 
the buildings that house the equipment and the 
dedicated men and women of the CCCD. The 
department also handles maintenance on the 
bridges, a pumping station and service station. 
In addition, the department conducts proactive 
building facilities/safety inspections daily to 
ensure proper operation of CCCD. 
The Bridge Maintenance Department also moni-
tors the landscape for any issues that may require 
immediate intervention. The department is also 
responsible for the documentation and schedul-
ing of any road and bridge issues and resolutions, 
respectively.
In addition to the normal scheduled and unsched-
uled maintenance activities, the Bridge Mainte-
nance Department supports other departments in 
the common goal of creating a safe environment 
for employees to work in and providing safe travel 
for the public on the CCCD.

Bridge Maintenance Headcount

Completed Activities in October
• Grass cut one time, removed 240 cubic yards of 

trash through litter pick-up four times along West-
bank Expressway, painted fi xtures in toll plaza, 
signs changed and replaced at plaza, cleaned and 
serviced all air condition systems.

Scheduled Activities in November 
• Cleaning and performing general maintenance 

for toll booths
• Signs to be repaired and replaced along Mardi 

Gras Blvd.
• Cleaning of intake pits at pumping station
• Roof repair at police and maintenance building
• Removal of graffi ti in areas maintained by 

CCCD

Monthly Maintenance Inspections (in man hours)

Building inspections 20
Roadway inspections  24 
Equipment inspections 20  
Grounds and landscaping Inspections 24
Safety inspections 8

Work requests processed 67
Scheduled maintenance activities 
(in man hours) 410
Unscheduled maintenance activities 
(in man hours) 360
Grass cutting: (in man hours) 16
Litter pick-up: (in man hours) 48

Summary of Monthly Maintenance Activities

2001 Mardi Gras Boulevard
Post Offi  ce Box 6297
New Orleans, LA 70174-6297

Contact Information
Richard Kimball
Bridge Maint. Foreman
Richard.Kimball@LA.gov
(504) 376-8170 

Shannon Boudoin
Bridge Maint. Clerk
(504) 376-8167

Overview
BRIDGE MAINTENANCE

NOVEMBER 2011

Current Maintenance Resources:  7
Open Positions: 1
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The mission of the Toll Collections Department is 
to deliver transportation and public works systems 
that enhance quality of life and facilitate economic 
growth and recovery, while effectively delivering 
products and services in a timely manner with 
improved performance, customer service, and 
public confi dence.
Crescent City Connection is the fi fth busiest toll 
bridge in the U.S. 
In FY 2009, the Toll Collections Department 
averaged more than 2.6 million tolls per month, of 
which 48 percent were hand-to-hand transactions. 
Toll collection employees serve as front line 
customer service and revenue assurance 
representatives. They also act as safety 
coordinators by accurately and reliably relaying 
detailed safety concerns customers share 
with them on a daily basis. 
They strive to accommodate requests for travel 
directions by offering brief, accurate information 
to assist regional visitors and keep traffi c fl owing.
The Crescent City Connection Division Toll 
Collections Department is a 24 hours per day, 
seven days a week operation. 

Toll Collections Headcount
The Toll Collections Department currently has 
39 employees consisting of:

Open Positions
• None

Training Initiatives
• Four (4) New Toll Collection employees are 

going through New Employee training
• Daily Safety Huddles are held at the beginning 

of each Toll Collection shift. Routine items 
discussed are:

• Current and expected weather condi-
tions, and safety concerns related to 
adverse conditions

• Notifi cation of major events in the area 
enabling our toll collection employees 
the ability to quickly and accurately 
provide toll patrons with directions, if 
asked.

AVI transactions 1,371,134
Hand-to-hand transactions 1,110,120

Last Month’s Tolls (unaudited)

Gail Duplessis, Toll Captain
Gail.Duplessis@LA.gov
(504) 376-8100

2001 Mardi Gras Boulevard
Post Offi  ce Box 6297
New Orleans, LA 70174-6297

Contact Information

Overview
TOLL COLLECTIONS

MONTHLY PROJECT DELIVERY REPORT

Toll Captain:  1
Responsible for overall Bridge Toll Operations
Toll Sergeant Supervisors : 5
Oversee daily operations of the Toll Department
Toll Collectors: 34
Collect cash tolls from customers, collect scrips, 
vehicle passes, and process in-lane bill payments 
as a convenience to toll tag account customers.
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The Customer Service Department’s mission is to 
deliver transportation and public works systems 
that enhance quality of life and facilitate economic 
growth and recovery. The department strives to 
deliver products and services in a timely manner 
with improved performance, customer service and 
public confi dence.
Customer service representatives are dedicated to 
providing assistance, answers, and knowledge in 
all aspects of customers’ needs. Representatives 
manage multiple customer contact channels and 
treat every customer with the respect and profes-
sional attention they require to satisfy their needs. 
Customers’ needs typically involve account trans-
actions and information requests, questions on 
opening and closing customer accounts, violation 
payments and appeal options.
The department also receives questions on how 
customers can self-serve through Interactive Voice 
Response (IVR), an automated phone technology 
that assists with customer service calls, and the 
website to manage their account and make pay-
ments. 
The customer service department is divided into 
two sections. Section one is responsible for pro-
viding customer service to walk-in customers and 
those customers who choose to make account pay-
ments at the toll lanes. Section two is responsible 
for serving customers who call, e-mail, fax or send 
in their requests via website or mail. 

Customer Service Headcount

Training Initiatives
• Procedural training is performed in conjunction 

with the department’s weekly team meeting.

Dannell Ortego, Customer Service Center Manager
Dannell.Ortego@LA.gov
(504) 376-8100

2001 Mardi Gras Boulevard
Post Offi  ce Box 6297
New Orleans, LA 70174-6297

Contact Information

October Department Sales

Case transponders 777
Sticker transponders 1,070
Ferry scrips (book of 30) 44
Vehicle scrips (book of 25) 43

Walk-in customers 4,760
Lane payments 3,621
Incoming calls 9,918
Faxes 129
Emails 441
Fulfi llments 421
Mail 1,502

October Customer Contacts: 20,792

Overview
CUSTOMER SERVICE

NOVEMBER 2011

Current customer service center resources 6
Current customer call center resources 7
Current customer call center resources (HNTB) 8
Current receptionists resources 2
Open positions 1
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The mission of the Crescent City Connection 
Division Marine Department is to provide for the 
safe and effi cient passage of those utilizing the 
ferries operated by the CCCD. The department 
strives to provide this service to the public in 
a safe, courteous, and professional manner.
The employees of the Crescent City Connection 
Marine Department comprise two units: 
Operations and Maintenance.

Operations
Led by Bertrand W. Donnes, Jr., Marine Operations 
Superintendent 2, the dedicated Marine Opera-
tions employees operate and maintain the six ferry 
vessels providing service to the general public at 
the Gretna to Canal Street, Algiers Point to Canal 
Street, and Lower Algiers to Chalmette crossings.

Maintenance
USCG inspections: 3 conducted (routine)

Marine Department Headcount

Two open positions: a Master and a Chief Engi-
neer, which will serve as Quality Assurance/Qual-
ity Control offi cers for Operations. Selections will 
be announced in November.

Training Initiatives
Hazard Communication training is being sched-
uled for all Marine Operations and Maintenance 
Employees. All supervisors will be participating in 

Partners in Leadership.  All helpers and repairman 
will be attending front end loader class.

Special Events
Grenta Heritage Festival was held October 7th 
through 9th.

Scheduled Activities Next Month
• The Algiers lay-up replaced in October.
• Conducted a special inspection to request au-

thority to continue to operate M/V Thomas Jef-
ferson beyond the dry-dock due date. Authority 
was not granted.

• M/V Armiger is on dry-dock for repair and fi ve 
year docking. The duration is estimated at 45 
days.  

• CCCD Ferry M/V St. John was returned from 
Plaquemines Parish.

• Currently awaiting gear work on M/V St. John 
before that vessel will be operable.

• M/V Capt. Neville Levy is not operable due 
to electrical issues involving parts that are no 
longer available.

• The bid for the re-propulsion of M/V Thomas 
Jefferson had to be re-let; the bids will be 
opened at the end of December.

• M/V Louis B. Porterie has been experiencing 
ongoing engine trouble. Repairs are ongoing.

2001 Mardi Gras Boulevard
Post Offi  ce Box 6297
New Orleans, LA 70174-6297

Contact Information

Bertrand Donnes, 
Operations
Bertrand.Donnes@LA.gov
(504) 376-8114

Herbert Hotard, 
Maintenance
Herbert.Hotard@LA.gov
(504) 376-8161

Scheduled crossings: 4,790
Actual crossings: 3,888
Percent scheduled trips completed: 81.17%
Total passengers: 182,967
Total vehicles: 89,282

Summary of Monthly Activities

Current operations and maintenance resources: 74
Open operations positions: 3
Open maintenance positions: 0

Planned man hours: 1,364
Unplanned man hours: 643
Safety Inspections: 2
Safety Meetings: 1

Maintenance activities 

Overview
MARINE OPERATIONS & MAINTENANCE

MONTHLY PROJECT DELIVERY REPORT
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The Crescent City Connection Division engineer-
ing department is responsible for monitoring and 
tracking marine, bridge, and roadway projects 
being planned or constructed within the CCCD 
jurisdiction.
Projects with a construction cost of less than 
$500,000 are usually managed by the CCCD 
engineering department. Letter bids are used for 
these projects due to the size and specialty needs.
Projects with an estimated construction cost great-
er than $500,000 are managed through the DOTD 
headquarters and let through the typical DOTD 
headquarters bid letting process.
The Engineering department staff includes one 
Engineer Intern (EI), one staff engineer, one part-
time student worker, and one project manager. The 
project manager has been incorporated via the staff 
augmentation Task Order under the overall HNTB 
retainer project.
Currently there are multiple projects being tracked 
by the engineering department. Coordination is 
ongoing internally and with DOTD headquarters 
and DOTD District 02 offi ces.
The projects are categorized by facility improve-
ment projects, ferry projects, ferry terminal 
projects, and highway projects. An update of each 
major highway project is provided within this report.

Facility Improvement Projects*
• Roofi ng of Police Station/Administration 

Building: Plans being prepared by DOTD ar-
chitectural staff.

• Completion of punch list items for the CCCD 
Administration Building under a Performance 
Bond: 80% complete.

• Currently preparing landscape plans for CCCD 
Administration Building and landscaping 
around Vehicle Maintenance Building.  

Ferry Projects*
• Thomas Jefferson Repropulsion: Bid opened 

October 26, 2011. One bid received and it was 
rejected. Project to be readvertised for a De-
cember 2011 letting.

• Porterie Repropulsion: Began preparing fi nal 
plans and specs. 

• CCCD Marine Vessels Radar System 
Upgrades: Bids opened October 26, 2011. One 
bid received and it was rejected. Project to be 
readvertised for a December 2011 letting. 

• Dry docking of M/V Armiger: Notice to Pro-
ceed issued October 5, 2011. Project 35% 
complete.

• M/V Levy and M/V Stumpf compressor 
replacements: Project awarded in October. 
Waiting for vessel downtime to complete re-
pairs. 

Ferry Terminal Projects
• Marine Maintenance Facility Repairs*: Quotes 

received October 27, 2011. Contract to be 
awarded November 2011. 

• Variable Message Signs at all landings**

Highway Projects
• Peters Road Extension**
• MacArthur Interchange (Peters Road Ramps)**
• 4th Street Extension**
• Barataria Blvd. Widening (Lapalco to Ames)***
• Gen. DeGaulle Dr. Traffi c Improvements***
• Gen. DeGaulle Dr. Drainage Improvements***

*Being led by CCCD.
**Under development and being led by DOTD headquarters.
***In construction phase and being led by DOTD District 02.

Lucy Kimbeng, P.E.
Staff  Engineer
Lucy.Kimbeng@LA.gov
(504) 376-8237

2001 Mardi Gras Boulevard
Post Offi  ce Box 6297
New Orleans, LA 70174-6297

Contact Information

Overview
ENGINEERING

NOVEMBER 2011
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Program Detail
HNTB is contracted by DOTD to provide technical expertise and advisory services to the CCCD tolling 
operations, and high level consultation to the State of Louisiana governing offi cials so they can make 
informed decisions on how to manage transportation and toll related issues and concerns.
The HNTB team was provided notice to proceed with a four-year contract on November 1, 2010. Seven 
Task Orders under the contract are underway and are summarized below.

Task Order 1 Program Management & Administrative Services
Perform general administrative, accounting, and engineering support for CCCD.  Major deliverables 
include project tracking system, revised/new Emergency Operations Plan, CCCD audit fi ndings tracking 
system, and meeting preparation as requested by DOTD.

Task Order 2 Staff Augmentation
Provide staff augmentation as requested by DOTD.  Currently, CCCD staff has been augmented by 1 
project manager, 8 accounting specialists, 1 Certifi ed Public Accountant (CPA) and 1 toll technical advi-
sor.  

Task Order 3 Sunsetting of Tolls 
Provide the evaluation, creation, and all support/assistance required for successful implementation of 
sunsetting action plan as directed by DOTD. This Task Order is currently on hold pending input from the 
Task Force.

Task Order 4 Financial Analysis & Process Documentation 
Evaluate the revenue streams and accounting processes related to the CCCD toll facility and operations 
in order to conduct internal audit and process documentation. Final deliverable which includes a Find-
ings and Recommendations Report was prepared and submitted at the April CCCD Oversight 
Authority Committee meeting on April 27, 2011.

Task Order 5 Gen. DeGaulle Construction Services (Lighting & Structural)
Provide general lighting construction services for the Gen. DeGaulle traffi c improvement project currently 
under construction.  Also included within this task is reviewing bridge shop drawings and Request for 
Information (RFI)s.

1  Open  Naval/Marine Architecture Professional Engineer
1  Open  Bridge Inspection/Maintenance Professional Engineer
1  Filled Project Manager
1  Open Engineering Technician
8  Filled Accounting Specialists
1 Filled Certifi ed Public Accountant (CPA)
1 Filled Toll Technical Advisor

 No. of Staff            Classifi cation

continued on next page

HNTB CCCD TRUST INDENTURE & 
ENGINEERING PROJECT

MONTHLY PROJECT DELIVERY REPORT
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Task Order 6 Repropulsion for M/V Thomas Jefferson and M/V Porterie
Finalize plans and specifi cations for incorporation of new propulsion systems.  Also, provide Construction 
and Engineering Inspection (CEI) services for the conversions.

Task Order 7 Data Entry for Marine Software
Update and organize data as part of NS5 computer software as an asset management tool with regards to 
the fl eet of ferry vessels owned by CCCD.

Task Orders – Executed and Under Development

  Agreement Description Notice to 
Proceed

Amount not 
to exceed Duration Contract end 

date

Master 11/01/2010 $5,687,500 4 years 10/31/2014

TO No. 1
Program
Management &
Administration

12/02/2010 $747,650 360 days 11/29/2011

TO No. 2 Staff  
Augmentation 01/06/2011 $1,411,720 360 days 01/03/2012

TO No. 3 Sunsetting of Tolls 01/04/2011 $1,246,668 360 days 12/30/2011

TO No. 4
Financial
Analysis & Process
Documentation

01/24/2011 $612,146 340 days 12/31/2011

TO No. 5
Gen. DeGaulle
Construction
Services

04/18/2011 $64,026 12 months 04/18/2012

TO No. 6 Repropulsion for
Marine Vessels 07/25/2011 $244,267 240 days 03/21/2012

TO No. 7 Data Entry For
Marine Software 08/10/2011 $80,545 90 days 11/08/2011

TO No. TBD*
Oversight of
ETCC System
Implementation

TBD TBD TBD TBD

TO No. TBD* Ferry Terminal
Repairs TBD TBD TBD TBD

Continued from page 10Continued from page 

HNTB CCCD TRUST INDENTURE & 
ENGINEERING PROJECT

*New contract or contract modifi cation under development.

NOVEMBER 2011
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Corridor Details 
Extension of Peters Road (LA 3017) from 
Engineers Road to Belle Chasse Highway 
(LA 23) in Plaquemines Parish. The project would 
provide a direct connection between Jefferson and 
Plaquemines Parishes with an elevated crossing 
over the Intracoastal Waterway. 
DOTD, New Orleans Regional Planning 
Commission (RPC), Jefferson Parish, and 
Plaquemines Parish have been actively involved 
throughout the planning and engineering phases 
of the project. 
The overall project is divided into three phases 
and each is considered a separate project under 
DOTD’s project tracking system:

• Phase I – Approximately three miles of 
roadway that begins at the southern end of 
LA 23/Walker Road intersection and extends 
along Walker Road turning eastward along 
the Barriere Canal and ending just east of the 
borrow pits.     

• Phase II – Includes the approach roadways and 
the interchange with LA 3017 on the north side 
of the Intracoastal Waterway. Two bridges over 
Barataria Canal are involved with this phase.    

• Phase III – Includes the bridge over the 
Intracoastal Waterway along with the 
remaining south approach roadway 
from the bridge to the end of Phase I 

Milestones
The Final Environmental Assessment (EA) and 
Finding of No Signifi cant Impact (FONSI) for the 
overall project were completed in December 2004.  
A supplemental EA and FONSI were approved in 
2009 for consideration of a revised alternative at 
existing Peters Road tie-in. 

Corridor Updates
• Phase I – Project was let for bidding on Sep-

tember 28, 2011. The apparent low bidder is 
Fenton Excavating & Construction, Inc. Con-
tract has been signed and Notice to Proceed has 

been issued for November 22. The estimated 
construction cost is $15.2 million. 

• Phase II – Currently under fi nal design. 
The estimated construction cost is $18 million.

• Phase III – Currently under fi nal design. 
The estimated construction cost is $63 million.

Next Steps
• Phase I – Construction in the fi eld is expected 

to begin in January 2012.
• Phase II – Identify funding sources for fi nal 

design and construction. 
• Phase III – Identify funding sources for fi nal 

design and construction.

Nelson Capote, P.E.
Project Engineer
Nelson.Capote@LA.gov
(504) 361-6495

Post Offi  ce Box 9180
Bridge City, LA 70096

Contact Information

From Engineers Road to Belle Chasse Highway (LA 23)
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Corridor Details
This project correlates with the proposed Peters 
Road project currently under development. The 
MacArthur Interchange project has been a collec-
tive effort by DOTD, Crescent City Connection 
Division (CCCD), Jefferson Parish, and the New 
Orleans Regional Planning Commission (RPC). 
The project includes demolition of one existing 
ramp and one entrance ramp. Additionally, 
construction of four (4) new ramps in two phases:

• Phase I - Westbound Lanes. This phase includes
the following: relocated entrance ramp from 
Manhattan Blvd., exit ramp to Peters Rd./
Harvey Canal Tunnel, and some at grade 
roadway improvements.  

• Phase II - Eastbound Lanes.  This phase pro-
vides for a relocated exit ramp for Manhattan 
Blvd., entrance ramp from Peters Rd./Harvey 
Canal Tunnel, and some at grade roadway 
improvements.

The overall project has the most implications on 
the ground level to Jefferson Parish as a result of 
how the ramps will interact with Manhattan and 
Barataria Boulevards. Therefore, CCCD entered 
into a Cooperative Endeavor Agreement (CEA) 
turning the design engineering management of the 
project over to Jefferson Parish. 

The funds are a mix of tolls, state surplus and capi-
tal outlay dollars.

Corridor Updates
• Phase I - Final plans are being reviewed. The 

estimated construction cost is $20-30 million. 
(The majority of the construction will be 
funded by state surplus.)

• Phase II - The construction cost for this phase 
has not been estimated.

Next Steps
• Phase I – Scheduled for letting in Spring 2012. 
• Phase II –Will be decided following completion 

of Phase I.    

Li Yang, P.E. 
Project Manager
Li.Yang@LA.gov
(225) 379-1456

DOTD, 1201 Capitol Access Road 
Baton Rouge, LA 70802

Contact Information

Peters Road Ramps
MACARTHUR INTERCHANGE

Project rendering of future ramps.
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Corridor Details
This project involves extending Fourth Street from 
its intersection with Fried Street to its intersection 
with Burmaster Street. The new alignment will 
utilize an abandoned railroad right-of-way.
The project scope includes the Governor Hall 
Connector (GHC) which was included in the 
Environmental Assessment (EA). The GHC will 
provide access from First Street to the 4th Street 
Extension directly, allowing trucks to access the 
new road without driving on any of the neighbor-
hood streets. FHWA has approved moving forward 
with including the GHC as part of the project.
Estimated cost is $10.5 million (without the GHC) 
and is partially funded by the CCCD, RPC, FHWA, 
DOTD, and the City of Gretna. The CCCD contrib-
uted $3 million towards preconstruction services. 
Any remaining funds from the $3 million after the 
environmental planning and engineering design 
services are complete can be utilized in the con-
struction portion of the project, in particular, the 
GHC which is not eligible for federal funding.

Milestones
• The Final EA and Finding of No Signifi cant 

Impact (FONSI) was issued in July 2003 and 
re-evaluated in December 2007 and July 2011.

• Originally scheduled to be let in the summer of 
2011; the addition of the GHC will introduce 
delays if the two segments are constructed 
at one time. The new letting schedule is de-
pendent on the timeline of GHC engineering, 
right-of-way acquisition, environmental issues, 
permitting and the availability of 
the STP>200k funding from the RPC.

Corridor Updates
• Final plans for the original project are about 

90% complete. 
• DOTD is waiting for the City of Gretna to 

provide construction plans showing the required 

right of way. From these construction plans, 
DOTD will be able to prepare a supplement for 
the right of way maps to be amended and fi nish 
acquiring the right of way needed for the original 
project.

Next Steps
• Finish the plans (from the Advanced Check 

Print review)
• City of Gretna to begin acquisition and 

environmental clearance process of required 
right of way needed for the GHC. 

• Finalize road swappage agreement, revise right 
of way maps incorporating two outstanding 
parcels, acquire the outstanding parcels, obtain 
the railroad permit and obtain the utility agree-
ments.

• Continue coordination between DOTD, the 
City of Gretna, and the railroad related to a 
new railroad crossing.

Laura Riggs, P.E.
Project Manager
Laura.Riggs@LA.gov
(225) 379-1525

DOTD, 1201 Capitol Access Road 
Baton Rouge, LA 70802

Contact Information
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Corridor Details
This project will widen 
Barataria Boulevard (LA 
45), from Lapalco Boule-
vard to Ames Boulevard, 
from 4 to 6 lanes.  
One lane will be added in 
each direction by reducing 
the width of the median to 
create a six-lane roadway. 
The additional lane in 
the south bound direction 
will begin at the Lapalco 
Boulevard  intersection 
and terminate as a left 
turn only lane onto Ames 
Boulevard. The third lane 
in the northbound direc-
tion will begin at LA 3134 
(Leo Kerner Parkway), 
formerly Lafi tte-Larose 
Highway, as an extension 
of the right turn lane from 
LA 3134. Motorists turn-
ing right from Leo Kerner Parkway to northbound 
Barataria Boulevard will no longer have to yield as 
they enter Barataria Boulevard.

Milestones
Final plans were complete in 2009 by District 02.  
Project was let in November 2010, and contracted 
with Byron E. Talbot Contractor, Inc.

Corridor Updates
Widening work has been completed and pave-
ment is awaiting permanent striping. The project 
has been underway since January 31, 2011. Final 
inspection was performed on October 7, 2011. 
The contractor is currently working on the punch 
list developed from the inspection. The project is 
scheduled for completion by the end of November 
2011. 

In order to reduce the impact the project will have 
on motorists, there will be no lane closures in the 
northbound direction between the hours of 6 a.m. 
and 8:30 a.m., and between the hours of 3:30 p.m. 
and 6 p.m., Monday through Friday. There will 
be no lane closures in the southbound direction 
between the hours of 3 p.m. and 7 p.m., Monday 
through Friday.  
Total project cost is $ 3.44 million.

Nelson Capote, P.E.
Project Engineer
Nelson.Capote@LA.gov
(504) 361-6495

Post Offi  ce Box 9180
Bridge City, LA  70096-9180

Contact Information
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Corridor Details
The project is 
approximately 1.6 miles in 
length and is located along 
General DeGaulle Drive 
on Route LA 428.  
A primary goal of the 
project is to widen General 
DeGaulle Drive westbound 
to accommodate additional 
lanes of through traffi c 
from just west of Shirley 
Drive to Rue Parc Fontaine.  
Other goals of the project 
include the following:

• New signals at Shirley, 
Westbend/Garden Oaks 
Drive, General 
MacArthur Boulevard, 
Behrman Place, and 
Holiday Drive

• Improving accessibility for pedestrians 
crossing at signalized intersections

• Updating roadway lighting system along west-
bound General DeGaulle Drive

• Providing a U-turn along General DeGaulle 
Drive at Rue Parc Fontaine

• Realigning General DeGaulle Drive eastbound 
at Behrman Place

• Widening an existing bridge over Algiers Canal 
between General Collins Avenue 
and Holiday Drive  

Milestones
Final Plans originally issued in September 2005 
just weeks following the arrival of Hurricane 
Katrina. Due to Post-Katrina needs from 2005 to 
present, the project was placed on hold until fund-
ing was allocated in 2010. Final Plans have been 
revised based on current DOTD standards and were 
re-issued in January 2011.

Corridor Updates
Project is 40% complete as of October 2011. Proj-
ect construction cost is estimated at $6.7 million.    

Next Steps
Construction is expected to last less than one year, 
with completion scheduled for 2012.

Nelson Capote, P.E. 
Project Engineer
Nelson.Capote@LA.gov
(504) 361-6495

Post Offi  ce Box 9180 
Bridge City, LA  70096-9180

Contact Information
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Corridor Details
The project includes drainage improvements along 
the General DeGaulle Drive (LA 428) median and 
at various crossing streets from 
Wall Boulevard to Behrman Place.  
Existing street crossings will be regraded to 
accommodate new drainage structures within the 
median and fi nished to tie into the new widening 
project previously mentioned (General DeGaulle 
Traffi c Improvements). 

Milestones
• Phase I has been completed with the opening 

of Berhman and MacArthur crossings.
• Phase II is underway with construction at 

both Life Center and Westbend crossings.

Corridor Updates
Project was let in December of 2009 and construc-
tion began soon after.  Project is approximately 
59 percent complete as of October 2011.

Next Steps
Construction is expected to last 2 years with 
completion in 2012.  
Total project estimated cost is $20.1 million.

Nelson Capote, P.E. 
Project Engineer
Nelson.Capote@LA.gov
(504) 361-6495

Post Offi  ce Box 9180 
Bridge City, LA  70096-9180

Contact Information
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